
Blind Pass Restoration 

Weekly Progress Report 

Dec. 21
st
 thru Jan. 10

th
, 2009 

           

Contractor: Energy Resources Inc. 

Original Contract Time:   180 days 

Estimated Volume:  127,286 cyds       

Required Production Rate:  790 cyds/day 

 

Time Remaining:  139 days  

Volume Placed:  17,509 cyds 

Avg. Production Rate:   486 cyds/day

The following tasks were completed during the weeks of Dec. 21
st
 thru Jan. 10

th
: 

 

� The Contractor dredged an estimated 10,774 cubic yards during the reporting 

period. (5,584 during the week ending January 10
th

.) Work efficiency for the 

project to date is approximately 36%. (48% for the week ending January 10
th

.) 

Efficiency is calculated as the ratio of total dredging time to total work time.   

� The Contractor installed the “booster pump” on Saturday, January 10
th

.  The 

pump will be used with both dredges during different parts of the work day.   

� The County notified the Contractor of his turbidity curtain was not being properly 

maintained on Thursday, January 8
th

. (The Contractor took immediate steps to 

remedy the issue.  

� Repairs to the pump on Dredge “Nate” were completed on Monday, December 

29
th

. The pump encountered a bearing problem on Wednesday, December 17
th

.  

� The Contractor began operations to construct the steel sheepile containment cell 

on December 23
rd

. The cell is expected to be completed in early February.  

� Lee County posted permanent shark sighting advisory signs on Saturday, January 

10
th

. Sightings have increased during project construction.  

 

The following tasks are anticipated during the week of Jan. 11
th

 thru Jan. 17
th

: 

 

� The Contractor intends to dredge an access corridor within the permitted channel 

design to allow both dredges to move into the beach compatible material for night 

time work. Night time work is only allowed for the beach compatible material 

closer to the bridge and may begin at the Contractors discretion based on 

production rates.  

� Lee County began conducting additional turbidity testing on Thursday, January 

8
th

 in efforts to verify compliance with permit conditions.  

 

Outstanding and other Items to Note: 

 

� The DEP, Ding Darling NWR, and Lee County held public meetings to discuss 

the proposed 474 acre Pole and Troll zone in Wulfert Flats on Monday, January 

12
th

 and Tuesday January 13
th

. The last public meeting will be held on 

Wednesday, January 14, at the Lee County Public Works building. The meeting 

will begin at 6:00.  

� Lee County will designate temporary markers on the southeastern side of the pole 

and troll zone to denote where the zone is in relation to the current channel access 

to a local community.  
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Friday, Januray 02, 2009 
Booster Pump Located on the 
North Side of Blind Pass 

Tuesday, December 30, 2008 
Construction Operations of the Steel 
Sheet Pile Containment (Dewatering) 
Cell 

Saturday, January 10, 2009 
Dredge “Michael” Working in 
Wulfert Channel. 
 


