
Blind Pass Restoration 
Weekly Progress Report 

Jan. 11th thru Jan. 17th, 2009 
           

Contractor: Energy Resources Inc. 
Original Contract Time:   180 days 
Estimated Volume:  127,286 cyds       
Required Production Rate:  790 cyds/day 

 

Time Remaining:  132 days  
Volume Placed:  25,221 cyds 
Avg. Production Rate:   587 cyds/day

The following tasks were completed during the weeks of Jan. 11th thru Jan. 17th: 
 

 The Contractor dredged an estimated 7,464 cubic yards during the reporting the 
week of January 11th. Work efficiency for the reporting week is approximately 
65% for an project average of 43% to date. Efficiency is calculated as the ratio of 
total dredging time to total work time.   

 The Contractor reported a turbidity reading higher than allowed (29 NTU’s) for 
the Gulf sampling on Saturday, January 17th. The Contractor shut down 
operations for approximately 1 hour, until the turbidity levels returned to normal. 

 The Contractor was notified of minor damages to the bridge and guardrail at 
Blind Pass on Saturday, January 17th. The Contractor will be required to repair the 
damages to pre-construction condition. (The condition of the guardrail must still 
be compared to pre-construction conditions to determine the extent of the 
potential damage.) 

 The Contractor was notified of the contract requirement for fencing to prevent the 
public from entering the beach fill area on January 16, 2009. 

 
The following tasks are anticipated during the week of Jan. 18th thru Jan. 24th: 
 

 The Contractor continued to dredge an access corridor within the permitted 
channel design to allow both dredges to move into the beach compatible material 
for night time work. Night time work is only allowed for the beach compatible 
material closer to the bridge and may begin at the Contractors discretion based on 
production rates.  

 Construction of the steel sheet pile containment cell is anticipated to be complete 
on Thursday, January 22, 2009. The Contractor must schedule an inspection 
meeting with FWC and conduct a pre-fill survey of the cell prior to filling it.  

 Progress surveys are anticipated during the week of Jan. 19th. The surveys will be 
used to verify the amount of material removed to date.  

 
Outstanding and other Items to Note: 
 

 The DEP, Ding Darling NWR, and Lee County held public meetings on the 
proposed 474 acre Wulfert Flats Pole and Troll zone on January 12th, 13th, &14th. 
A consensus of the recommendations and suggestions from the meetings will be 
compiled and used for guidance on managing the Wulfert Flats area. 

 Lee County will designate temporary markers on the southeastern side of the pole 
and troll zone to denote where the zone is in relation to the current channel access 
to a local community by Friday, January 30th. 
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Friday, January 16, 2009 
Turbidity Curtains in place around 
Dredge “Michael” 

Saturday, January 17, 2009 
Construction Operations of the Steel 
Sheet Pile Containment (Dewatering) 
Cell

Friday, January 16, 2009 
Dredge “Nate” Working in Wulfert 
Channel. 



Blind Pass Maintenance Dredging
Production Tracking
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Est. Volume
Placed                 
(25,221 cyds)

Required Rate     
(773 cyd/dy)

Max. Est. Rate  
(2,617 cyd/dy)

Avg. Rate         
(587 cyd/dy)

Est. Volume Dredged
( 25,221 cyds)
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Project Volume = 127,286 cyds

Contract Completion 
Date: May 30, 2009

Earliest Estimated 
Completion Date 

Feb. 25, 2009

Volume at Average Rate 
103,229 cyds




