
Blind Pass Restoration 
Weekly Progress Report 

March 29th thru April 11 th, 2009 
           

Contractor: Energy Resources Inc. 
Original Contract Time:   220 days 
Estimated Volume:  152,683 cyds       
Required Production Rate:  647 cyds/day 

 

Time Remaining:  88 days  
Volume Placed:  95,779 cyds 
Avg. Production Rate:   754 cyds/day

The following tasks were completed during the weeks of March 29th thru April 11 th: 
 

�  The Contractor dredged an estimated 6,204 cubic yards during the reporting 
period. Work efficiency was approximately 30% for the reporting period. The 
efficiency for the project to date is 47%. Efficiency is calculated as the ratio of 
total dredging time to total work time. 

�  The Contractor began nighttime operations on March 31st.  Work began at 4:00 
am due to inclement weather in the Gulf. The Contractor was utilizing 2 crews on 
to dredge the interior waters with 1 dredge.  

�  Lee County shut down the Contractor during night time operations on Friday, 
April 3rd.  The Contractor was discharging from the containment cell prior to 
sunrise. Discharge is not allowed prior to sunrise for inspection purposes. The 
Contractor had failed to place an adequate flow prevention device in the weir 
system of the containment cell.  

�  The Contractor completed the removal of the unsuitable material from within 
Wulfert Channel on Friday, April 10th. Dredging in Wulfert Channel and 
Roosevelt Channel landward of Blind Pass Bridge is now complete. 

�    Due to inclement weather and necessary pump repairs, Dredge ‘Nate’ did not 
conduct operations from Sunday, March 29th to Saturday, April 11th.  

 
The following tasks are anticipated during the week of April 12 th thru April 18 th: 
 

�  Truck Hauling of the clayey material to an upland disposal site began on Tuesday, 
April 14th. The trucking is anticipated to last until the end of April. The schedule 
is anticipated for 6 days a week during daylight only. This schedule may change 
at the Contractors discretion. Hauling is allowed on a 24-hr per day basis.  

�  Dredge ‘Nate’ is not anticipated to work in the Gulf thru Saturday, April 11th due 
to inclement weather.  

 
Outstanding and other Items to Note: 
 

�  The Contractor is still investigating the addition of equipment to aid the removal 
of small sized cemented shell, asphalt, and concrete from the dredge material. 
Resolution is anticipated prior to May 1.  

�  The Contractor is expected to begin operations as early as 4:00 am unit midnight 
for the remainder of the project. Weather permitting dredging will occur in the 
Gulf as opposed to Wulfert Channel during the early morning hours. However, if 
sea conditions are not conducive, dredging in Wulfert Channel may begin in 
Wulfert Channel during these times.  
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Tuesday, April 14, 2009 
Truck Hauling Operations at Blind 
Pass 

Monday, April 13, 2009 
Dredging Underneath Blind Pass 
Bridge 
 

Wednesday, April 01, 2009 
Dredge ‘Nate’ on the Beach Due to 
Inclement Weather 
 


