
Blind Pass Restoration 

Weekly Progress Report 

April 12
th

 thru April 18
th

, 2009 

           

Contractor: Energy Resources Inc. 

Original Contract Time:   220 days 

Estimated Volume:  152,683 cyds       

Required Production Rate:  675 cyds/day 

 

Time Remaining:  81 days  

Volume Placed:  98,016 cyds 

Avg. Production Rate:   731 cyds/day

The following tasks were completed during the weeks of April 12
th

 thru April 18
th

: 

 

� The Contractor dredged an estimated 2,237 cubic yards during the reporting period. 

Work efficiency was approximately 24%. The efficiency for the project to date is 

46%. Efficiency is calculated as the ratio of total dredging time to total work time. 

� The Contractor began hauling non-beach compatible material for upland disposal on 

Tuesday, April 14
th

. Approximately 12,000 yards will be removed.   

� The Contractor began dredging operations under Blind Pass Bridge on Thursday, 

April 16
th

.  Dredge ‘Michael’ was disassembled in part to fit underneath the bridge.  

� Due to inclement wind and wave conditions, Dredge ‘Nate’ did not conduct 

operations from Sunday, April 12
th

 to Saturday, April 18
th

.  

 

The following tasks are anticipated during the week of April 12
th

 thru April 18
th

: 

 

� The Contractor is expected to begin removing the steel sheet pile walls of the 

containment cell by Wednesday, April 22
nd

. The wall closest to Blind Pass Bridge 

will be removed first to allow access into the cell for material removal. Dredging by 

the bridge may be suspended during this work to allow placement of alternate heavy 

equipment such as a crane and excavator.  

� Dredge ‘Nate’ is not anticipated to work in the Gulf until at least Friday, April 17
th

 

due to expected wind conditions.  

� Lee County began daily sea turtle monitoring on Wednesday, April 15
th

. The 

monitoring is required by State and Federal permits.  

 

Outstanding and other Items to Note: 

 

� The Contractor is still investigating the addition of equipment to aid the removal of 

small sized cemented shell, asphalt, and concrete from the dredge material. 

Resolution is anticipated prior to May 1.  

� The Contractor is expected to begin operations as early as 4:00 am unit midnight for 

the remainder of the project. The Contractor is authorized to work on a 24-hr. per day 

basis, 7 days a week.   

� Truck hauling of the clayey material for upland disposal is expected to last until the 

end of the month. Approximately 70 trucks per day are making the 1.2 mile trip (1 

way) to the disposal site, hauling approximately 1,000 cyds per day.  
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Wednesday, April 15, 2009 
Material to be Truck Hauled to a 
Disposal Location.   

Thursday, April 16, 2009 
Dredging Underneath Blind Pass 
Bridge 
 

Friday, April 10, 2009 
The Upland Disposal Site for 
Material Unsuitable for Beach 
Placement (1 of 3 Ponds) 
 


