
Blind Pass Restoration 

Weekly Progress Report 

April 19
th

 thru May 2
nd

, 2009 

           

Contractor: Energy Resources Inc. 

Original Contract Time:   220 days 

Estimated Volume:  152,683 cyds       

Required Production Rate:  707 cyds/day 

 

Time Remaining:  67 days  

Volume Placed:  105,281 cyds 

Avg. Production Rate:   731 cyds/day

The following tasks were completed during the weeks of April 19
th

 thru May 2
nd

: 

 

� The Contractor dredged an estimated 6,811 cubic yards during the reporting period. 

Work efficiency was approximately 20%. The efficiency for the project to date is 

44%. Efficiency is calculated as the ratio of total dredging time to total work time. 

� The Contractor Completed hauling non-beach compatible material for upland 

disposal on Tuesday, May 5
th

. Approximately 12,000 yards were removed.   

� The Contractor completed dredging operations under Blind Pass Bridge on Tuesday, 

April 21
st
.  Dredge ‘Michael’ was disassembled in part to fit underneath the bridge.  

� Due to inclement wind and wave conditions, Dredge ‘Nate’ did not conduct 

operations from Sunday, April 12
th

 to Tuesday, April 28
th

.   

 

The following tasks are anticipated during the week of May 03
rd

 thru May 09
th

: 

 

� The Contractor is expected to begin removing the remaining steel sheet pile walls of 

the containment cell. The wall closest to the Gulf of Mexico will be remain until 

dredging is complete. Removal of this wall will be the last step to open Blind Pass. 

� Dredging operations are expected to alternate between Dredge ‘Nate’ in the Gulf and 

Dredge ‘Michael’ landward of the remaining sheet pile wall between the hours of 4 

am and midnight. Nightime operations will be at the Contractor’s discretion. It is 

expected only 1 dredge will work at any given time due to limitations with the 

booster pump and shell content in the sand.   

� The Contractor has elected to hand remove all unsuitable material such as asphalt, 

concrete, and cemented shell from the sand placement area. Additional equipment is 

not expected for this task. 

 

Outstanding and other Items to Note: 

 

� Although dredge production has been down since the beginning of April, the 

Contractor has completed the truck hauling and removal of 12,000 cyds.  This will 

enable production to increase for a timely project completion.   

 

 
 

 



Blind Pass Restoration 
Weekly Progress Report  
April 25th thru May 2nd  pg. 2 of 4 

 
 

 
 

 

Monday, May 04, 2009 
Truck Loading Operations for the 
Clayey Material at Blind Pass.   

Monday, May 04, 2009 
Dredging Seaward of Blind Pass 
Bridge 
 

Thursday, April 16, 2009 
Dredge ‘Nate’ on the Beach during 
Rough Seas 
 


