
Blind Pass Restoration 

Weekly Progress Report 

April 19
th

 thru May 2
nd

, 2009 

           

Contractor: Energy Resources Inc. 

Original Contract Time:   220 days 

Estimated Volume:  152,683 cyds       

Required Production Rate:  776 cyds/day 

 

Time Remaining:  46 days  

Volume Placed:  116,995 cyds 

Avg. Production Rate:   692 cyds/day

The following tasks were completed during the weeks of May 03
rd

 thru May 23
rd

: 

 

� The Contractor dredged an estimated 13,545 cubic yards during the reporting period. 

(4,693 cyds during the week of May 23
rd

.) Work efficiency was approximately 31%.  

The efficiency for the project to date is 41%. Efficiency is calculated as the ratio of 

total dredging time to total work time. 

� The Contractor encountered what is assumed to be a piling from the old temporary 

bridge on May 15
th

. The temporary bridge was built to bypass traffic while the current 

bridge was under construction in the early 80’s.  

� Production during the reporting period was slowed due to mechanical malfunctions 

with the booster pump. The additional pump is required to move the shell in the 

dredge material to the fill site.   

 

The following tasks are anticipated during the week of May 24
th

 thru May 30
th

: 

 

� A Least Tern nest was identified south of the fill area on Sunday, May 24
th

. All 

project personnel and equipment are required to avoid the nest by a minimum of 300 

feet. 

� The County will locate the old pilings in the dredge area and identify if they should 

be removed.  

� Dredging operations are expected to alternate between Dredge ‘Nate’ in the Gulf and 

Dredge ‘Michael’ landward of the remaining sheet pile wall between the hours of 4 

am and midnight. It is expected ‘Nate’ will work during the morning hours and 

‘Michael’ during the evening. It is expected only 1 dredge will work at any given 

time due to limitations with the booster pump and shell content in the sand.   

 

Outstanding and other Items to Note: 

 

� The required production rate to complete the project by July 8 is 776 cubic yards per 

day. The project records indicate the Contractor has not maintained this production 

rate for a period of 7 consecutive days without both dredges operational.  

� J.N. ‘Ding’ Darling NWR and Lee County will be marking the boundaries of the 

‘Pole and Troll” zone in Wulfert Flats by July 8
th

. Enforcement of the zone will begin 

immediately after the regulatory signs / buoys are installed. Efforts will be made to 

educate boaters of the new requirements prior to enforcement beginning. Regulations 

require all outboard motors to be raised out of the water, and vessels to move by 

trolling motors or other non-mechanical means.   
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Thursday, May 21, 2009 
Dredge ‘Michael’ working 
seaward of Blind Pass Bridge.  

Thursday, May 07, 2009 
Post Construction View of the Beach 
(Note the House Under Construction 
for Scale) 

Friday, January 2, 2009 
Pre-construction View of the 
Beach Fill Area (Note the house 
Under Construction for Scale) 
 


