
Blind Pass Restoration 
Weekly Progress Report 

Nov. 9th thru Nov. 15th, 2008 
           

Contractor: Energy Resources Inc. 
Original Contract Time:   180 days 
Estimated Volume:  127,286 cyds       
Required Production Rate:  708 cyds/day 

 

Time Remaining:  180 days  
Volume Placed:  0 cyds 
Avg. Production Rate:   N/A cyds/day

The following tasks were completed during the weeks of Nov. 9th thru Nov. 15th: 
 

 Seagrass transplanting operations continued in Wulfert Channel and Dinkins 
Bayou. The transplanting is being done to satisfy mitigation requirements for 
seagrass impacts in the dredge area. The work is scheduled for completion by 
Tuesday, November 18th. 

 Pre-construction surveys were conducted by the Contractor and Engineer on 
Tuesday, November 11th and Wednesday, November 12th. The surveys will be 
used to quantify the volume of material dredged during construction.  

 The Contractor continued mobilization efforts with the delivery of the second 
dredge “Michael” on Saturday, November 15th. Dredge “Nate” was also relocated 
to Blind Pass. The required GPS monitoring devices must be added to the dredges 
prior to beginning work. 

 The Contractor positioned pipeline along the beach on Saturday, November 15th.  
 
The following tasks are anticipated during the week of Nov. 16th thru Nov. 22nd: 
 

 Dredge “Michael” is scheduled for delivery to Blind Pass prior to Saturday, 
November 22nd.  

 Lee County will be providing signage at the Turner Beach parking lot on 
Tuesday, November 18th. The signage will reference additional parking available 
at the Alison Hagerup Beach Access on Captiva Island. (Similar signage shall be 
added to the Blind Pass lot on Sanibel Island when it is closed.) 

 Lee County and DEP Aquatic Preserve staff will meet on Wednesday, November 
19th to discuss “Public Interest” requirements for the project. Alternate public 
interest requirements may be necessary since pre-project prop scarring in Wulfert 
Flats was not as bad as anticipated.  

 
Outstanding and other Items to Note: 
 

 The Contractor and County finalized a revised dredge plan. The Contractor will 
dredge the interior of Wulfert Channel for an anticipated 90 days. Dredging in the 
Gulf is anticipated to last an additional 45 days for a total of 135 days dredging. 
The contract period is 180 days and allows for time to remove material from the 
containment cell and unanticipated weather and mechanical delays.   

 Clearing of the vegetation is anticipated to begin the week of November 24th.  
 Construction of the steel sheet-pile containment cell is anticipated during the 

week of December 1.  
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Friday, November 7, 2008 
Pipeline assembly operations on 
Blind Pass 

Friday, November 7, 2008 
Vegetation to clear in Wulfert 
Channel 

Friday, November 7, 2008 
Current Signage at Turner 
Beach 



Blind Pass Maintenance Dredging
Production Tracking
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Est. Volume Placed            
(0 cyds)

Required Rate                  
(707 cyd/dy)

Max. Estimated Rate  
(4,240 cyd/dy

Est. Volume Dredged
(0 cyds)
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Project Volume = 127,286 cyds

 Anticipated Completion 
Date: May 30, 2009

Max. Est. Production Rate 
(4,240 cyds/ day)

Required Production Rate 
(707 cyd/dy)




