
Blind Pass Restoration 
Weekly Progress Report 

Nov. 16th thru Nov. 22nd, 2008 
           

Contractor: Energy Resources Inc. 
Original Contract Time:   180 days 
Estimated Volume:  127,286 cyds       
Required Production Rate:  708 cyds/day 

 

Time Remaining:  180 days  
Volume Placed:  0 cyds 
Avg. Production Rate:   N/A cyds/day

The following tasks were completed during the weeks of Nov. 16th thru Nov. 22nd: 
 

 Seagrass transplanting operations concluded on Tuesday, November 18th. Over 
2,000 square feet of seagrass was transplanted into Dinkins Bayou from the 
dredge area.  

 The Contractor began clearing the vegetation from the dredge area on Tuesday, 
November 18th. The vegetation must be removed to enable the placement of sand 
on the beach and in the nearshore.  

 Mobilization efforts continued with the delivery of an office trailer and other 
minor equipment during the week of November 16th.  

 The Contractor provided a smaller containment cell area on the beach of Blind 
Pass on November 19th. The smaller cell will enable the Contractor to stage and 
access the beach from the Captiva side (Turner Beach) parking lot. However, it 
may still be necessary to close the Sanibel side parking lot at some point during 
construction.  

 Lee County provided signage at both the Blind Pass and Turner Beach parking lot 
to reference additional parking available at Alison Hagerup Beach Access. CEPD 
provide the language for the signs.  

 
The following tasks are anticipated during the week of Nov. 23rd thru Nov. 29th: 
 

 Dredge “Michael” is scheduled for delivery to Blind Pass on Monday, November 
24th. 

 Vegetation clearing operations are anticipated to be completed by Tuesday, 
November 18th. 

 Dredge “Nate” and “Michael” are scheduled to have their GPS monitoring 
equipment installed by Wednesday, November 26th.  

 
Outstanding and other Items to Note: 
 

 Dredging is anticipated to begin the week of December 1 in the interior of Blind 
Pass for Beach and Near-shore placement.  

 Construction of the steel sheet-pile containment cell is anticipated during the 
week of December 1.  

 The DEP, Ding Darling NWR, and Lee County will be planning public meetings 
on Sanibel and in Ft. Myers to discuss a proposed “No Motor Zone” in Wulfert 
Flats. The public meetings are anticipated to be scheduled in the months of 
December and January.  
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Friday, November 21, 2008 
Dredge “Nate” at Blind Pass  
(Cutterhead is extending from 
the vessel) 

Friday, November 21, 2008 
Clearing Operations in the 
Interior of Blind Pass 

Friday, November 21, 2008 
Vegetation Stockpile on the 
Beach of Blind Pass 



Blind Pass Maintenance Dredging
Production Tracking

0

20,000

40,000

60,000

80,000

100,000

120,000
1-

D
ec

8-
D

ec
15

-D
ec

22
-D

ec
29

-D
ec

5-
Ja

n
12

-J
an

19
-J

an
26

-J
an

2-
Fe

b
9-

Fe
b

16
-F

eb
23

-F
eb

2-
M

ar
9-

M
ar

16
-M

ar
23

-M
ar

30
-M

ar
6-

A
pr

13
-A

pr
20

-A
pr

27
-A

pr
4-

M
ay

11
-M

ay
18

-M
ay

25
-M

ay

Date

C
ub

ic
 Y

ar
ds

 (c
yd

s)

Est. Volume Placed            
(0 cyds)

Required Rate                  
(707 cyd/dy)

Max. Estimated Rate  
(2,617 cyd/dy

Est. Volume Dredged
(0 cyds)
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Project Volume = 127,286 cyds

Contract Completion 
Date: May 30, 2009

Max. Estimated Production 
Rate (2,617 cyds/ day)

Required Production 
Rate (707 cyd/dy)






