
Blind Pass Restoration 
Weekly Progress Report 

Dec. 14th thru Dec. 20th, 2008 
           

Contractor: Energy Resources Inc. 
Original Contract Time:   180 days 
Estimated Volume:  127,286 cyds       
Required Production Rate:  740 cyds/day 

 

Time Remaining:  163 days  
Volume Placed:  6,734 cyds 
Avg. Production Rate:   354 cyds/day

The following tasks were completed during the weeks of Dec. 14th thru Dec. 20th: 
 

 The Contractor dredged an estimated 2,404 cubic yards during the reporting 
period. Work efficiency for the project to date is approximately 35%. Efficiency 
is calculated as the ratio of total dredging time to total work time.   

 Dredge “Michael” commenced dredging operations on Friday, December 12th 
starting in Roosevelt Channel and is moving towards Blind Pass. 

 The Contractor provided a partial submittal of the pre-construction surveys on 
Thursday, December 18th.  

 The County and 3rd party turbidity monitor reviewed the sampling and reporting 
procedures required by contract and permit on Saturday, December 20th. 

 Dredge “Nate” encountered a bearing problem with its pump on Wednesday, 
December 17th. Repairs are expected to be complete by Wednesday, December 
31st. 

 
The following tasks are anticipated during the week of Dec. 21st thru Dec. 27th: 
 

 The City of Sanibel and Lee County issued an advisory noting increased shark 
sightings in the project area on Monday, December 22nd.  

 Work should begin to construct the steel sheetpile containment cell on the 
seaward side of Blind Pass Bridge on Tuesday, December 23rd. The cell will be 
used to dewater material not allowed for beach or nearshore placement. 
Construction should be completed by early January.  

 The Contractor is scheduled to stop operations from Thursday, December 25th 
thru Sunday, December 28th in observance of Christmas.  

 
Outstanding and other Items to Note: 
 

 The DEP, Ding Darling NWR, and Lee County will holding public meetings to 
discuss the proposed 474 acre Pole and Troll zone in Wulfert Flats at the 
following dates and locations: (Each meeting is expected to begin at 6:00 pm) 

o Monday, January 12th – Pine Island (Meeting Facility TBD) 
o Tuesday, January 13th – Sanibel Island @ Ding Darling NWR 
o Wednesday, January 14th – Ft. Myers @ Lee County Government Facility. 

*The Specific meeting room locations will be provided. 
 The Contractor is anticipated to begin working night time hours by January 1, 

2009 to dredge material suitable for beach placement. 
 The Contractor is anticipated to install a booster pump by January 1. The pump is 

anticipated to work 24 hrs. Per day.  
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Saturday, December 20, 2008 
Dredge “Michael” working in 
Roosevelt Channel 

Wednesday, December 17, 2008 
90° Elbows Used For Placing The 
Nearshore Material. 

Wednesday, December 17, 2008 
Beach Placement Operations 
 



Blind Pass Maintenance Dredging
Production Tracking
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Est. Volume
Placed                 
(6,734 cyds)

Required Rate     
(740 cyd/dy)

Max. Est. Rate  
(2,617 cyd/dy)

Avg. Rate         
(354 cyd/dy)

Est. Volume Dredged
( 6,734 cyds)
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Project Volume = 127,286 cyds

Contract Completion 
Date: May 30, 2009

Earliest Estimated 
Completion Date 

Feb. 04, 2009

Volume at Average Rate 
63,800 cyds




