



APTIM Coastal Planning & Engineering, LLC
6401 Congress Avenue, Suite 140
Boca Raton, FL 33487
Tel: +1 561 391 8102
Fax: +1 561 391 9116

December 18, 2025

JCP Compliance Officer
Florida Department of Environmental Protection
Beaches, Inlets, and Ports
2600 Blair Stone Road
Mail Station 3590
Tallahassee, FL 32399-2400

Subject: Completion and Certification Statement
Captiva Island Beach Renourishment Project (FDEP Permit No. 0200269-009-JC/011-JN)

Dear Libbie:


This letter is being provided in compliance with General Condition No. 11 of the subject FDEP permit. The Captiva Island Beach Renourishment Project commenced on September 25, 2025 and completed dredging operations on November 21, 2025. The contractor completely demobilized from the project site on November 26, 2025.


This certification is based upon periodic site visits to observe the work, the contractor's reports and surveys. Based upon this information, all locations and elevations specified by the permit have been verified. The activities authorized by the permit have been performed in compliance with the plans and specifications approved as part of the permit and all conditions of the permit within typical construction allowances and tolerances for fill placement.

The post-construction engineering report per Specific Condition 34c of the subject permit is forthcoming. The post-construction survey has been completed and is currently being processed, and any areas of overdredge within the approved borrow area boundaries will be noted within the report along with any other minor deviations noted during the post-construction survey analysis. Sediment testing results per the project's Sediment QA/QC plan will also be submitted with the post-construction report.

If you should have any questions, please contact me.

Sincerely,


Nicole S. Sharp, P.E.
FL P.E. No. 74708
Director, Civil and Coastal Engineering
Aptim Coastal Planning & Engineering, LLC



Cc: Sean Green, FDEP
Brighton Heard, CEPD

12/18/25