

## **BEACH PROJECT UPDATE**

The following map illustrates that the current plan is to commence with dredging and beachfill sometime this Tuesday, September 1st. The respective color-coded dates shown on the look ahead map represent a projection of expected progress; this is just an estimate and true rates of beachfill will vary slightly.

All active work will be performed within a ~1000-foot zone that will be blocked off with temporary safety fence and continually shift along with the rate of beachfill progress.

## **BEACH BRIEF**

0016-2021

René Miville

John Silvia

Harry Kaiser

Richard Pyle

Michael Mullins



Please note: Florida has a very broad public records law. Most written communications to or from CEPD Employees and officials regarding CEPD business are public records available to the public and media upon request. Your email communication may be subject to public disclosure, Under Florida law, email addresses are public records. If you do not want your email address released in response to a public records request, do not send electronic mail to this entity. Instead, contact this office by phone or in writing.

**Download Document** 

It's a fact: people don't mind scrolling to read an email, as long as it's relevant and interesting. Make sure your message follows through on the promise in your subject line, and use several short paragraphs if you have a lot to say. When in doubt, challenge yourself to write less and add links that support your topic.

