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Minutes 

Briefing Meeting of the 
Captiva Erosion Prevention District 
Tween Waters Inn, Wakefield Room,  

15951 Captiva Drive, Captiva, Florida 33924 
July 25, 2013 @ 1:00 P.M. 

 
 

Commissioners Present: Jim Boyle (Chair); Dave Jensen (Treasurer); Harry Kaiser (Secretary); Mike Mullins 
(Commissioner); Doris Holzheimer (Vice Chair)‐via telephone. 

 
Staff Present: Kathleen Rooker, CEPD Administrator; John Bralove, CEPD Assistant to the Administrator; 
Hans Wilson, President, Hans Wilson and Associates; Robin Mixon, CFP, Hans Wilson and Associates. 
 
Guest Speakers:  Col. Alan Dodd, Commander, Commander Jacksonville District Army Corps of Engineers  
                                Jerry Scarborough, Water Resources Chief, Jacksonville District Army Corps of Engineers 

 
 

1. Call to Order 
Chairman Boyle called the meeting to order at 1:00 P.M. 

 
2. Roll Call 

The roll was called and the results are outlined above. 
 
Chairman Boyle recognized the following people in the audience: 
  Tammy Hall – Lee County Commissioner 
  Joshua Jones – Congressman Radel’s office 
  Doug Congress – Vice Mayor, Sanibel 
  James Evans – Director of Natural Resources, Sanibel  
  Roland Ottolini – Director, Lee County Division of Natural Resources 
  Justin McBride – Lee County Division of Natural Resources Project Manager 
  Steve Keehn – Coastal Planning and Engineering 

Diane McGee – Senator Nelson’s office 
   

3. Guest Speakers 
Chairman Boyle introduced Colonel Alan Dodd, Commander of the Jacksonville District of the U.S. 
Army Corps of Engineers, and Mr. Jerry Scarborough, Water Resources Chief of the Jacksonville District 
of the U.S. Army Corps of Engineers.  Chairman Boyle reminded Commissioners that the letter 
rescinding CEPD’s  project eligibility from the Army Corps was signed by General Jackson of the South 
Atlantic Division and not by Col. Dodd.  The Colonel had come to this meeting to explain the rationale 
the Corps had used to arrive at the decision to rescind the CEPD project funding 
 
Col. Dodd provided Chairman Boyle a summary of the policies and regulations.  In providing 
background, Col. Dodd said both he and General Jackson had signed off on the project and it had been 
approved on March 28 by Headquarters in Washington.  As the process continued and there was 
further analysis, it was determined the Captiva project was found not to be in compliance with certain 
aspects of public parking and easement policies.  He added these issues may have surfaced as early as 
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2005. Consequently, Col. Dodd said, the Corps was unable to proceed until the policy issues were 
resolved.  He said he recognized the Corps had not given CEPD a lot of time.  In an effort to move the 
project forward quickly, he explained, the Corps did not catch these policy issues.  
 
Chairman Boyle said this was the first time the District had received anything specific on these issues 
from the Corps aside from General Jackson’s letter.  He said CEPD had heard about a memo allegedly 
signed by then Chairman Jensen in 2005, but when CEPD asked for a copy of this memo, it appeared 
that the memo was only from one division to another and was never sent to CEPD.  The Chairman 
asked Col. Dodd whether this was his understanding of what had happened to the memo and Col. 
Dodd said yes.  He said there had been no communication with CEPD.  Mr. Scarborough said the 
Jacksonville District was unable to find the memo in their files. 
 
Chairman Boyle said everything appeared to be in order as late as mid‐May but had changed 
significantly since then.  He asked Col. Dodd what had changed in this period between mid‐May and 
June 28.  Col. Dodd responded that Jacksonville had developed a better understanding of the policies 
and how CEPD’s project applied to them.  Jacksonville had not been applying them correctly. Mr. 
Scarborough said the Corps had sent a team to Captiva in May whose purpose was to determine 
compliance with the 2005 comments to which Chairman Boyle had previously referred.  This visit had 
caused some minor tweaks that had reduced the cost share from 27 to 24 percent.  At that time, the 
Jacksonville District felt like the project complied with the 2005 requirements.  Chairman Boyle asked if 
the Jacksonville District’s view had been overturned and Mr. Scarborough said there had been further 
analysis done at the division and headquarters level and the conclusion was that Jacksonville had not 
fully complied with Corps policies. 
 
Chairman Boyle asked whether the situation in New Jersey, where there is no ECL, was driving this.   
What prompted the change between May 15 and June 28?  Mr. Scarborough said his opinion was that 
the 2005 project had been given a waiver to go ahead but in the future, the project had to be in 
compliance.  He said Jacksonville made an attempt to get the project approved anyway but the effort 
was not good enough.  Ms. Rooker pointed out the Corps had come back in 2008 and there was no 
mention of this problem.  Mr. Scarborough said this was correct and it was his opinion that since the 
work in 2008 involved FCCE funds that were 100% cost shared, the policies were not applied. 
 
Commissioner Kaiser talked about how much of an advocate of the Army Corp he had been in the past 
and the economic impact on tourism that beaches had.  Now he felt the people of Captiva were being 
kicked by their own government.  Col. Dodd said he agreed with Mr. Kaiser about the economic 
concerns of this project and was even more concerned about the safety aspect – there was only one 
evacuation route off the island.  He said protection is needed.  If there were a way to overcome these 
issues, the Jacksonville District would have found it.  Mr. Scarborough added that Captiva was not 
being singled out; the Jacksonville District was required to look at all their projects that are currently in 
line for the same kind of funding. 
 
Chairman Boyle asked why Hagerup Beach Park was not qualified as public access and Mr. 
Scarborough replied that only 50 feet of it was in compliance.  Mr. Boyle asked why the public needs 
an easement to access public land they own.   Mr. Scarborough replied the easements were required 
landward of the ECL as well as seaward.  Mr. Keehn commented that he had never seen the policy 
where landward and seaward easements were required and asked for a copy of it.  He added that 
Florida’s easements were superior to those of New Jersey.  Mr. Scarborough said he agreed with Mr. 
Keehn and that is how Jacksonville had interpreted it until now.  Mr. Keehn added that CEPD had 
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received no written instructions to the local sponsor as was required in Article III of the PCA, nothing 
had been done in a timely manner, and the memo about parking and easements was important 
enough so that it should have gone into the PCA but was not.  Nobody ever took that last step to 
present physically what was needed.  Mr. Keehn emphasized how important written instructions were 
in these kinds of situations.  Mr. Scarborough said he agreed with what Mr. Keehn said and there was a 
lack of communication at the District level.  Jacksonville never went out and said CEPD has to provide 
this.  Col. Dodd said the Corps must help CEPD get into compliance with the policies so that CEPD can 
continue with the federal participation.  But at this point, he said, he did not see any way the Corps 
could move forward with the project.  Mr. Boyle suggested other ways this situation could have been 
handled.  He added the Corps’ withdrawal at the 12th hours was unbelievable. 
 
Commissioner Mullins asked if the Corps was saying they did not want to move forward with the 
project.  The response was that they could not move forward without CEPD being in compliance.  Mr. 
Mullins asked whether the Corps could run the project even if CEPD paid for it.  The answer was no.  
Mr. Mullins asked if the Corps could run the project with CEPD receiving reimbursement after it came 
into compliance with the policies.  The response was that the Corps could not run the project.  Mr. 
Mullins then suggested CEPD see how it could move forward without the Corps.  Chairman Boyle said 
this was the purpose of the next agenda item and in anticipation of this, CEPD had asked  CP&E  for a 
design and to move forward as quickly as possible since the window with the dredgers was closing 
quickly.  
 
Chairman Boyle outlined what had happened in the meetings last week in Washington with Deputy 
Chief Lee, Senator Nelson’s staff, and Congressman Radel’s staff.  He said CEPD had asked for a waiver 
from Assistant Secretary of the Army Darcy and that decision was imminent.  However he thought the 
chances of the waiver being granted were less than 1%.  Mr. Mullins asked about CEPD’s eligibility for 
state funding and Chairman Boyle replied that as long as the project was started before the end of the 
year, CEPD would not lose the state funding.  Mr. Mullins commented CEPD should still address the 
parking and public access issues.  Chairman Boyle agreed and said another issue that needs clarifi‐
cation is whether CEPD is eligible for FEMA funds now that it is not an Army Corps project.  If the Army 
Corps is saying CEPD does not meet its eligibility standards, CEPD needs documentation from them.  
CEPD should approach FEMA to get funds for any storm damage that might occur in the future. Mr. 
Mullins asked whether there had been any progress on the FEMA emergency funding for which CEPD 
had applied.  Mr. Boyle said it is still active.  Ms. Rooker said CEPD’s claim for Captiva had been 
rejected since the Corps was supposed to do the project.  But the application for the Sanibel is still 
pending although it is a slow process.  The amount involved is $1.7 million.  Chairman Boyle said CEPD 
would reapply for emergency funding for Captiva now that the Captiva project is not eligible for 
federal funds. 
 
Mr. Jensen said the Jacksonville District appears to have admitted that mistakes had been made but 
was not willing to move forward although it was their fault.  Col. Dodd repeated that the ACOE could 
not move forward with the project until CEPD was policy‐compliant.  Mr. Jensen argued that the new 
policy had never been communicated to CEPD.  Mr. Scarborough said there had been an under‐
standing in 2005 that there was an issue but it had not been properly communicated to CEPD by the 
Jacksonville District.  It had been discussed verbally but never was put in writing. He said Jacksonville 
cannot find any written documentation where it was spelled out.   Mr. Keehn said he remembered 
discussions about parking on Laika and Wightman Lanes but never anything to do with easements.  It 
was always assumed that it was a grandfathered issue.  None of this got into the PCA and there was no 
letter.  Mr. Scarborough replied there was a letter that came to the Jacksonville District from a Donald 
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Basham that said there was basically a waiver to move forward with the 2005 project, but for future 
renourishment CEPD would have to get into compliance.  However, it was not communicated properly 
to CEPD.   
 
Chairman Boyle called for questions and comments from the audience.  Paul McCarthy asked Col. 
Dodd if the Colonel had reviewed the 2005 policies, approved the project, and had sent the project on.   
Col. Dodd said this was correct.   Mr. McCarthy then asked Col.  Dodd that in his professional opinion 
had CEPD fulfilled these policies.  Col. Dodd said yes.  Mr. McCarthy then said about a week ago, 
someone, some place said CEPD had not complied with the policies.  Col. Dodd confirmed this and Mr. 
McCarthy asked if the Colonel’s interpretation of the policies was wrong.  Col. Dodd said yes.  Mr. 
McCarthy asked if there were a letter saying Col. Dodd was wrong and the Colonel said there was not.  
Col. Dodd explained he recommended the project, sent it on to his boss Gen. Jackson at the South 
Atlantic Division, who approved it, and then it was sent up to Corps headquarters.  Mr. McCarthy 
asked whether 100% of the Colonel’s staff had said CEPD had fulfilled these policies.  Col. Dodd said 
yes.  Mr. McCarthy asked if someone later said that the Colonel and his staff had made a mistake.  Col. 
Dodd said yes.  
 
Mr. Mullins suggested Mr. McCarthy was on the right track but CEPD needed to get on with the project 
while continuing to pursue on a separate track whether there is any way to address this problem.  He 
said CEPD needed to get the project back on track so that the District would not lose the state funding.  
He added he thought CEPD should pursue additional funding from Lee County.   
 
Mr. Kaiser asked whether the ACOE would throw up any roadblocks when CEPD goes on its own.  Col. 
Dodd said CEPD’s project was an important one and the Corps would support it whenever it could 
within its policies.   
 
Chairman Boyle thanked Col. Dodd and Mr. Scarborough for coming to the meeting and called for a 
recess of 10 minutes at 1:51 P.M. 
 

4. Project Update 
Chairman Boyle reconvened the meeting at 2:02 P.M.  He said he had spoken to Col. Dodd just before 
the Colonel left about getting a letter from the Army Corps that CEPD did not qualify for federal 
funding so that CEPD can reapply to FEMA for emergency funding for Captiva. 
 
The Chairman called upon Mr. Keehn to discuss the redesign of the project.  Mr. Keehn said new bids 
would go out as early as tomorrow (Friday) and bidders would have 2 weeks to respond.  Bids could be 
opened 5‐6 days before CEPD’s Regular Board Meeting, the bids could be discussed at this meeting, 
and a contract could be awarded then.  Mr. Mullins asked if CEPD would need to negotiate a new loan 
over and above the $9.6 million it had just recently negotiated with Fifth Third.  Chairman Boyle said 
he did not know.  
 
Chairman Boyle then went over the other sources of funds and reminded Commissioners they were 
just estimates.  As a consequence of the ACOE funds not being available, he estimated Captivans 
would end up paying about $8.7 million, which is up from the estimated $5.6 million if CEPD had been 
eligible for Corps funding.  He said he was optimistic of getting competitive prices since 4 bids on the 
Sanibel project had been received.  Chairman Boyle said the project could start late September. 
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Mr. Mullins asked whether CEPD should lobby the state to extend the funding CEPD had received.  
Chairman Boyle explained this would not be necessary as long as construction started before the end 
of the year.  Mr. Jensen mentioned the Corp had done their own design and Mr. Keehn commented 
that they had and he did not agree with it.  Chairman Boyle said one advantage of this situation was 
that CEPD was no longer constrained by ACOE considerations.  CEPD now has more flexibility. 
 

Adjourn 
There being no further business, Chairman Boyle adjourned the meeting at 2:20 P.M. 


